

WeatherWise AI

PHASE 04 OF 08 | PROJECT PLANNING PHASE

Project overview

WeatherWise combines current weather data with personalized summaries and recommendations. Its brief describes secure accounts, favorite-location management, Gemini insights, resilient fallback behavior, and a public weather interface alongside protected user features.

Project description

A weather API for live conditions, saved locations, natural-language summaries, and AI-backed activity recommendations.

Project status

Not stated in the source brief. Update this document when the team records an agreed status.

Project capabilities

- Live weather metrics
- Favorite locations
- AI summaries and recommendations
- Fallback behavior and protected routes

Phase description

Break requirements into a prioritized backlog and a realistic sprint plan with owners and estimates.

Project-specific phase focus

Prioritize location management, weather retrieval, AI insights, and service health stories.

Phase status and progress

Status: Not stated in the source material.

Progress: Not recorded in the source material.

Tasks and requirements

- ☐ Create the product backlog and user stories
- ☐ Estimate and prioritize each story
- ☐ Assign work and team members
- ☐ Set sprint dates and review milestones

Relevant documents and data

Project brief: _WeatherWise AI document.docx

Phase templates:

- Project Planning (4. Project Planning Phase/Project Planning.pdf)

Project technology stack

- Node.js
- Express.js
- MongoDB
- Mongoose
- OpenWeatherMap
- Gemini AI

Phase notes and decisions